
Procurement 

Method

Submission 

of Specs, 

TORs or 

BOQS by 

User

Prep & 

Submission

by PSU

Clearance By 

ZPPA for 

Direct 

bidding

Approval By 

MPC to use 

Limited 

Bidding

Clearance 

by PCRC/ 

End User

Tender 

Invitation Date/ 

RFQ

Tender 

Closing-

Opening

Submissio

n

Tender 

Eval Rpt/ 

Tender 

Approval by   

MPC (DG)

Notice of 

intention to 

award Date

Vetting/ 

Approval of 

contract by 

AG

Contract 

Amount in 

ZMK. 000

Date

Contract

Award

Date

Contract/LPO

Signature

Estimated 

Contract 

Completion 

Date

1 2 3 4 6 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30

(Normal Duration of Procurement 

Steps)
2 Wks 1 wk 2 wk 1 wk 4/6 wks 1 day 2/3 wks 1/2 wks 2 wks 4 wks 1/2 wks 1/4 wks

Goods & Non Consulting Service

Head Office

18 DB 01/02/2018 01/05/2018 N/A N/A 01/08/2018 15/01/2018 26/01/2018 02/09/2018 23/02/2018 23/02/2018 N/A TBA 03/09/2018 23/03/2018 23/04/2018 Plan
Process will be triggered by user as & when need 

arise according to employee condition of service

Actual

1 AD 1 NCB 03/01/2018 08/01/2018 N/A N/A 08/01/2018 10/01/2018 09/02/2018 15/02/2018 02/03/2018 09/03/2018 09/04/2018 TBA 23/04/2018 30/04/2018 30/05/2018 Plan

Actual

10 AD 2 NCB 02/01/2018 05/01/2018 N/A N/A 09/01/2018 10/01/2018 09/02/2018 15/02/2018 02/03/2018 09/03/2018 09/04/2018 TBA 23/04/2018 30/04/2018 30/05/2018 Plan

Actual

CCTV Society House Administration 1 NCB 12/01/2018 26/01/2018 26/02/2018 TBA 12/03/2018 2/04/2018 07/05/2018 Plan The service will be on a one year running contract

Actual

4 A1 NCB 06/02/2018 02/12/2018 N/A N/A 19/2/2018 20/2/2018 23/3/2018 04/04/2018 13/4/2018 27/4/2018 28/5/2018 TBA 06/08/2018 18/6/2018 23/07/2018 Plan

Actual

2 A2 NCB 06/02/2018 02/12/2018 N/A N/A 19/2/2018 20/2/2018 23/3/2018 04/04/2018 13/4/2018 27/4/2018 28/5/2018 TBA 06/08/2018 18/6/2018 23/07/2018 Plan

Actual

2 A3 NCB 06/02/2018 02/12/2018 N/A N/A 19/2/2018 20/2/2018 23/3/2018 04/04/2018 13/4/2018 27/4/2018 28/5/2018 TBA 06/08/2018 18/6/2018 23/07/2018 Plan

Actual

Counter Chairs 2 A4 NCB 06/02/2018 02/12/2018 N/A N/A 19/2/2018 20/2/2018 23/3/2018 04/04/2018 13/4/2018 27/4/2018 28/5/2018 TBA 06/08/2018 18/6/2018 23/07/2018 Plan

Actual

30 A5 NCB 06/02/2018 02/12/2018 N/A N/A 19/2/2018 20/2/2018 23/3/2018 04/04/2018 13/4/2018 27/4/2018 28/5/2018 TBA 06/08/2018 18/6/2018 23/07/2018 Plan

Actual

3 LRC6 NCB 06/02/2018 02/12/2018 N/A N/A 19/2/2018 20/2/2018 23/3/2018 04/04/2018 13/4/2018 27/4/2018 28/5/2018 TBA 06/08/2018 18/6/2018 23/07/2018 Plan

Actual

2 SBP7 NCB 06/02/2018 02/12/2018 N/A N/A 19/2/2018 20/2/2018 23/3/2018 04/04/2018 13/4/2018 27/4/2018 28/5/2018 TBA 06/08/2018 18/6/2018 23/07/2018 Plan

Actual

17 P8 NCB 06/02/2018 02/12/2018 N/A N/A 19/2/2018 20/2/2018 23/3/2018 04/04/2018 13/4/2018 27/4/2018 28/5/2018 TBA 06/08/2018 18/6/2018 23/07/2018 Plan

Actual

3 A10 NCB 06/02/2018 02/12/2018 N/A N/A 19/2/2018 20/2/2018 23/3/2018 04/04/2018 13/4/2018 27/4/2018 28/5/2018 TBA 06/08/2018 18/6/2018 23/07/2018 Plan

Actual

20 A11 NCB 06/02/2018 02/12/2018 N/A N/A 19/2/2018 20/2/2018 23/3/2018 04/04/2018 13/4/2018 27/4/2018 28/5/2018 TBA 06/08/2018 18/6/2018 23/07/2018 Plan

Actual

1 P12 NCB 06/02/2018 02/12/2018 N/A N/A 19/2/2018 20/2/2018 23/3/2018 04/04/2018 13/4/2018 27/4/2018 28/5/2018 TBA 06/08/2018 18/6/2018 23/07/2018 Plan

Actual

20 A13 NCB 06/02/2018 02/12/2018 N/A N/A 19/2/2018 20/2/2018 23/3/2018 04/04/2018 13/4/2018 27/4/2018 28/5/2018 TBA 06/08/2018 18/6/2018 23/07/2018 Plan

Actual

10 A14 NCB 06/02/2018 02/12/2018 N/A N/A 19/2/2018 20/2/2018 23/3/2018 04/04/2018 13/4/2018 27/4/2018 28/5/2018 TBA 06/08/2018 18/6/2018 23/07/2018 Plan

Actual

10 A15 NCB 06/02/2018 02/12/2018 N/A N/A 19/2/2018 20/2/2018 23/3/2018 04/04/2018 13/4/2018 27/4/2018 28/5/2018 TBA 06/08/2018 18/6/2018 23/07/2018 Plan

Actual

20 CB16 NCB 06/02/2018 02/12/2018 N/A N/A 19/2/2018 20/2/2018 23/3/2018 04/04/2018 13/4/2018 27/4/2018 28/5/2018 TBA 06/08/2018 18/6/2018 23/07/2018 Plan

Actual

1 R17 NCB 06/02/2018 02/12/2018 N/A N/A 19/2/2018 20/2/2018 23/3/2018 04/04/2018 13/4/2018 27/4/2018 28/5/2018 TBA 06/08/2018 18/6/2018 23/07/2018 Plan

Actual

14 FPR18 NCB 06/02/2018 02/12/2018 N/A N/A 19/2/2018 20/2/2018 23/3/2018 04/04/2018 13/4/2018 27/4/2018 28/5/2018 TBA 06/08/2018 18/6/2018 23/07/2018 Plan

Actual

2 A19 NCB 06/02/2018 02/12/2018 N/A N/A 19/2/2018 20/2/2018 23/3/2018 04/04/2018 13/4/2018 27/4/2018 28/5/2018 TBA 06/08/2018 18/6/2018 23/07/2018 Plan

Actual

1 P20 NCB 06/02/2018 02/12/2018 N/A N/A 19/2/2018 20/2/2018 23/3/2018 04/04/2018 13/4/2018 27/4/2018 28/5/2018 TBA 06/08/2018 18/6/2018 23/07/2018 Plan

Actual

1 P21 NCB 06/02/2018 02/12/2018 N/A N/A 19/2/2018 20/2/2018 23/3/2018 04/04/2018 13/4/2018 27/4/2018 28/5/2018 TBA 06/08/2018 18/6/2018 23/07/2018 Plan

Actual

3 AD 1 SB 01/06/2018 05/06/2018 N/A N/A 08/06/2018 11/06/2018 29/06/2018 06/07/2018 13/07/2018 16/07/2018 N/A TBA 23/07/2018 27/07/2018 31/08/2018 Plan

Actual

4 AD 2 SB 01/06/2018 05/06/2018 N/A N/A 08/06/2018 11/06/2018 29/06/2018 06/07/2018 13/07/2018 16/07/2018 N/A TBA 23/07/2018 27/07/2018 31/08/2018 Plan

Actual

1 AOE 1 NCB 04/05/2018 11/05/2018 N/A N/A 17/05/2018 21/05/2018 22/06/2018 29/06/2018 06/07/2018 20/07/2018 20/08/2018 TBA 27/08/2017 05/09/2018 08/10/2018 Plan

Actual

1 AOE 2 NCB 04/05/2018 11/05/2018 N/A N/A 17/05/2018 21/05/2018 22/06/2018 29/06/2018 06/07/2018 20/07/2018 20/08/2018 TBA 27/08/2017 05/09/2018 08/10/2018 Plan

Actual

1 AOE 3 NCB 04/05/2018 11/05/2018 N/A N/A 17/05/2018 21/05/2018 22/06/2018 29/06/2018 06/07/2018 20/07/2018 20/08/2018 TBA 27/08/2017 05/09/2018 08/10/2018 Plan

Actual

2 AOE 4 NCB 04/05/2018 11/05/2018 N/A N/A 17/05/2018 21/05/2018 22/06/2018 29/06/2018 06/07/2018 20/07/2018 20/08/2018 TBA 27/08/2017 05/09/2018 08/10/2018 Plan

Actual

2 AOE 5 NCB 04/05/2018 11/05/2018 N/A N/A 17/05/2018 21/05/2018 22/06/2018 29/06/2018 06/07/2018 20/07/2018 20/08/2018 TBA 27/08/2017 05/09/2018 08/10/2018 Plan

Actual

5 BOE 6 NCB 04/05/2018 11/05/2018 N/A N/A 17/05/2018 21/05/2018 22/06/2018 29/06/2018 06/07/2018 20/07/2018 20/08/2018 TBA 27/08/2017 05/09/2018 08/10/2018 Plan

Actual

28 BOE 7 NCB 04/05/2018 11/05/2018 N/A N/A 17/05/2018 21/05/2018 22/06/2018 29/06/2018 06/07/2018 20/07/2018 20/08/2018 TBA 27/08/2017 05/09/2018 08/10/2018 Plan

Actual

16 BOE 8 NCB 04/05/2018 11/05/2018 N/A N/A 17/05/2018 21/05/2018 22/06/2018 29/06/2018 06/07/2018 20/07/2018 20/08/2018 TBA 27/08/2017 05/09/2018 08/10/2018 Plan

Actual

5 IT 1 NCB 04/01/2018 11/01/2018 N/A N/A 15/01/2018 17/01/2018 23/02/2018 02/03/2018 09/03/2018 23/03/2018 23/04/2018 TBA 30/04/2018 14/04/2018 04/07/2018 Plan

Actual

75 IT 2 NCB 04/01/2018 11/01/2018 N/A N/A 15/01/2018 17/01/2018 23/02/2018 02/03/2018 09/03/2018 23/03/2018 23/04/2018 TBA 30/04/2018 14/04/2018 04/07/2018 Plan

Actual

10 IT 3 NCB 04/01/2018 11/01/2018 N/A N/A 15/01/2018 17/01/2018 23/02/2018 02/03/2018 09/03/2018 23/03/2018 23/04/2018 TBA 30/04/2018 14/04/2018 04/07/2018 Plan

Actual

5 IT 4 NCB 04/01/2018 11/01/2018 N/A N/A 15/01/2018 17/01/2018 23/02/2018 02/03/2018 09/03/2018 23/03/2018 23/04/2018 TBA 30/04/2018 14/04/2018 04/07/2018 Plan

Actual

100 IT 5 NCB 04/01/2018 11/01/2018 N/A N/A 15/01/2018 17/01/2018 23/02/2018 02/03/2018 09/03/2018 23/03/2018 23/04/2018 TBA 30/04/2018 14/04/2018 04/07/2018 Plan

Actual

10 IT 6 NCB 04/01/2018 11/01/2018 N/A N/A 15/01/2018 17/01/2018 23/02/2018 02/03/2018 09/03/2018 23/03/2018 23/04/2018 TBA 30/04/2018 14/04/2018 04/07/2018 Plan

Actual

Comment

IT

IT

IT

IT

IT

1/12 wks

Filing Cabinets - Mobile Procurement

Vacuum Cleaner - Industrial Administration

Polishing Machine Administration

Administration

AO Plotter Projects

Franking Machine Finance

Contract Finalization

Plan vs. 

Actual

Invitation for Tendering
Tender Evaluation and 

approval of award

Description QTY L
o

t

N
u

m
b

e
r

User

72 Seater Bus

Pool Vehicles (4 x 4)

Administration

Administration

Board Room Sets - 15 Seater Administration

Airport Chairs - 3 Seater Administration

Binding Machine

Counters (2nd & First Floors 

Reception)
Administration

Executive Chairs

Invitation for Tenders and Evaluation

Personal-to-holder Vehicles Administration

TENDERING DOCUMENTS

Administration

Steel Shelves Risk

Swivel Chairs
Legal, Risk & 

Corporate Affairs

Visitors' Chairs Procurement

Visitors' Chairs - 3 way Administration

Office Chairs Administration

Executive Table Administration

Administration

Initial Process Completed in 2017

Executive Boardroom Chairs Administration

Trolley - Heavy Duty Procurement

Tables and Chairs
Strategy & Business 

Performance

Filing Cabinets
Finance, Procurement 

& Risk

Filing Cabinets - Bulk (Registry) Administration

Book Shelf C & B

Office Table Procurement

Executive Office Desk Administration

IT

IT

Uninterrupted Power Supply (UPS)

Investments & Projects

C & B and 

Procurement

IT

IT

Shredding Machine - Industrial

Shredding Machine

Printer Multifunctional - Heavy Duty

Ordinary Printers with Scanning Abilities

Card Printer

Telephone Receiver

Short Throw Projector

LCD Projector

Laptop

I-pad
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10 IT 7 NCB 04/01/2018 11/01/2018 N/A N/A 15/01/2018 17/01/2018 23/02/2018 02/03/2018 09/03/2018 23/03/2018 23/04/2018 TBA 30/04/2018 14/04/2018 04/07/2018 Plan

Actual

1 IT 8 NCB 04/01/2018 11/01/2018 N/A N/A 15/01/2018 17/01/2018 23/02/2018 02/03/2018 09/03/2018 23/03/2018 23/04/2018 TBA 30/04/2018 14/04/2018 04/07/2018 Plan

Actual

1 IT 9 NCB 04/01/2018 11/01/2018 N/A N/A 15/01/2018 17/01/2018 23/02/2018 02/03/2018 09/03/2018 23/03/2018 23/04/2018 TBA 30/04/2018 14/04/2018 04/07/2018 Plan

Actual

1 LB 15/01/2018 22/01/2018 N/A 26/01/2018 02/02/2018 05/02/2018 09/03/2018 16/03/2018 22/03/2018 06/04/2018 07/05/2018 TBA 19/05/2018 28/05/2018 29/06/2018 Plan

Actual

1 1 NCB 01/06/2018 08/06/2018 N/A N/A 14/06/2018 18/06/2018 20/07/2018 27/07/2018 03/08/2018 17/08/2018 17/09/2018 TBA 24/09/2018 05/10/2018 30/11/2018 Plan

Actual

1 2 NCB 01/06/2018 08/06/2018 N/A N/A 14/06/2018 18/06/2018 20/07/2018 27/07/2018 03/08/2018 17/08/2018 17/09/2018 TBA 24/09/2018 05/10/2018 30/11/2018 Plan

Actual

1 3 NCB 01/06/2018 08/06/2018 N/A N/A 14/06/2018 18/06/2018 20/07/2018 27/07/2018 03/08/2018 17/08/2018 17/09/2018 TBA 24/09/2018 05/10/2018 30/11/2018 Plan

Actual

1 4 NCB 01/06/2018 08/06/2018 N/A N/A 14/06/2018 18/06/2018 20/07/2018 27/07/2018 03/08/2018 17/08/2018 17/09/2018 TBA 24/09/2018 05/10/2018 30/11/2018 Plan

Actual

1 SB 05/03/2018 12/03/2018 N/A N/A 19/03/2018 20/03/2018 20/04/2018 27/04/2018 04/05/2018 18/05/2018 N/A TBA 24/05/2018 31/05/2018 12/07/2018 Plan

Actual

1 DB 15/01/2018 17/01/2018 N/A N/A N/A N/A N/A N/A 19/01/2018 N/A N/A TBA N/A N/A Plan Required once at the beginning of the year by the law

Actual

1 DB 15/01/2018 17/01/2018 N/A N/A N/A N/A N/A N/A 19/01/2018 N/A N/A TBA N/A N/A Plan Required once at the beginning of the year by the law

Actual

1 DB 15/01/2018 17/01/2018 N/A N/A N/A N/A N/A N/A 19/01/2018 N/A N/A TBA N/A N/A Plan Required once at the beginning of the year by running contract

Actual

1 DB 11/01/2018 17/01/2018 N/A N/A N/A N/A N/A N/A 19/01/2018 N/A N/A TBA N/A N/A Plan Required once at the beginning of the year by running contract

Actual

1 DB 15/01/2018 17/01/2018 N/A N/A N/A N/A N/A N/A 19/01/2018 N/A N/A TBA N/A N/A Plan Required once at the beginning of the year by running contract

Actual

1 DB 15/01/2018 17/01/2018 N/A N/A N/A N/A N/A N/A 19/01/2018 N/A N/A TBA N/A N/A Plan Required once at the beginning of the year by running contract

Actual

1 DB 11/01/2018 17/01/2018 N/A N/A N/A N/A N/A N/A 19/01/2018 N/A N/A TBA N/A N/A Plan Required once at the beginning of the year by running contract

Actual

1 DB 11/01/2018 17/01/2018 N/A N/A N/A N/A N/A N/A 19/01/2018 N/A N/A TBA N/A N/A Plan Required once at the beginning of the year by running contract

Actual

1 DB 11/01/2018 17/01/2018 N/A N/A N/A N/A N/A N/A 19/01/2018 N/A N/A TBA N/A N/A Plan Required once at the beginning of the year by running contract

Actual

1 DB 11/01/2018 17/01/2018 N/A N/A N/A N/A N/A N/A 19/01/2018 N/A N/A TBA N/A N/A Plan Required once at the beginning of the year by running contract (Governement Procuring Entity to Government Procuring Entity)

Actual

1 DB 11/01/2018 17/01/2018 N/A N/A N/A N/A N/A N/A 19/01/2018 N/A N/A TBA N/A N/A Plan Required once at the beginning of the year by running contract (Governement Procuring Entity to Government Procuring Entity)

Actual

1 DB 11/01/2018 17/01/2018 N/A N/A N/A N/A N/A N/A 19/01/2018 N/A N/A TBA N/A N/A Plan Required once at the beginning of the year by running contract (Governement Procuring Entity to Government Procuring Entity)

Actual

1 DB 11/01/2018 17/01/2018 N/A N/A N/A N/A N/A N/A 19/01/2018 N/A N/A TBA N/A N/A Plan Required once at the beginning of the year by running contract (Governement Procuring Entity to Government Procuring Entity)

Actual

1 DB 11/01/2018 17/01/2018 N/A N/A N/A N/A N/A N/A 19/01/2018 N/A N/A TBA N/A N/A Plan Required once at the beginning of the year by running contract

Actual

1 DB 11/01/2018 17/01/2018 N/A N/A N/A N/A N/A N/A 19/01/2018 N/A N/A TBA N/A N/A Plan Required once at the beginning of the year by running contract

Actual

1 DB 11/01/2018 17/01/2018 N/A N/A N/A N/A N/A N/A 19/01/2018 N/A N/A TBA N/A N/A Plan Required once at the beginning of the year by running contract

Actual

1 DB 15/01/2018 17/01/2018 N/A N/A N/A N/A N/A N/A 19/01/2018 N/A N/A TBA N/A N/A Plan Required once at the beginning of the year by running contract

Actual

1 DB 15/01/2018 17/01/2018 N/A N/A N/A N/A N/A N/A 19/01/2018 N/A N/A TBA N/A N/A Plan Required once at the beginning of the year by running contract

Actual

3 CA 1 SB 01/02/2018 07/02/2018 N/A N/A 12/02/2018 14/02/2018 2/03/2018 08/03/2018 16/03/2018 16/03/2018 N/A TBA 16/03/2018 16/03/2018 31/12/2018 Plan This service is acquired throughout the year, as and when the end-user requires the service

Actual

3 CA 2 SB 01/02/2018 07/02/2018 N/A N/A 12/02/2018 14/02/2018 2/03/2018 08/03/2018 16/03/2018 16/03/2018 N/A TBA 16/03/2018 16/03/2018 31/12/2018 Plan This service is acquired throughout the year, as and when the end-user requires the service

Actual

5 CA 3 SB 01/02/2018 07/02/2018 N/A N/A 12/02/2018 14/02/2018 2/03/2018 08/03/2018 16/03/2018 16/03/2018 N/A TBA 16/03/2018 16/03/2018 31/12/2018 Plan This service is acquired throughout the year, as and when the end-user requires the service

Actual

1 CA 4 SB 01/02/2018 07/02/2018 N/A N/A 12/02/2018 14/02/2018 2/03/2018 08/03/2018 16/03/2018 16/03/2018 N/A TBA 16/03/2018 16/03/2018 27/04/2018 Plan

Actual

15 CA 5 SB 01/02/2018 07/02/2018 N/A N/A 12/02/2018 14/02/2018 2/03/2018 08/03/2018 16/03/2018 16/03/2018 N/A TBA 16/03/2018 16/03/2018 31/12/2018 Plan This service is acquired throughout the year, as and when the end-user requires the service

Actual

25000 1 SB 02/01/2018 08/01/2018 N/A N/A 11/01/2018 15/01/2018 29/01/2018 05/02/2018 09/02/2018 09/02/2018 N/A TBA 09/02/2018 09/02/2018 12/03/2018 Plan

Actual

8000 2 SB 02/01/2018 08/01/2018 N/A N/A 11/01/2018 15/01/2018 29/01/2018 05/02/2018 09/02/2018 09/02/2018 N/A TBA 09/02/2018 09/02/2018 12/03/2018 Plan

Actual

4 SB 11/01/2018 15/01/2018 N/A N/A 19/01/2018 22/01/2018 05/02/2018 12/02/2018 16/02/2018 19/02/2018 N/A TBA 26/02/2018 05/03/2018 02/04/2018 Plan This service is acquired throughout the year, as and when the end-user requires the service

Actual

400 SB 02/01/2018 08/01/2018 N/A N/A 11/01/2018 15/01/2018 29/01/2018 05/02/2018 09/02/2018 23/02/2018 N/A TBA 02/03/2018 12/03/2018 27/04/2018 Plan These goods are procured in two batches (twice a year), as and when the end-user requires the goods

Actual

10 AD 1 NCB 02/02/2018 09/02/2015 N/A N/A 15/02/2018 19/02/2018 23/03/2018 29/03/2018 06/04/2018 20/04/2018 18/05/2018 TBA 25/05/2018 31/05/2018 31/07/2018 Plan

Actual

5 AD 2 NCB 02/02/2018 09/02/2015 N/A N/A 15/02/2018 19/02/2018 23/03/2018 29/03/2018 06/04/2018 20/04/2018 18/05/2018 TBA 25/05/2018 31/05/2018 31/07/2018 Plan

Actual

10 AD 3 NCB 02/02/2018 09/02/2015 N/A N/A 15/02/2018 19/02/2018 23/03/2018 29/03/2018 06/04/2018 20/04/2018 18/05/2018 TBA 25/05/2018 31/05/2018 31/07/2018 Plan

Actual

10 AD 4 NCB 02/02/2018 09/02/2015 N/A N/A 15/02/2018 19/02/2018 23/03/2018 29/03/2018 06/04/2018 20/04/2018 18/05/2018 TBA 25/05/2018 31/05/2018 31/07/2018 Plan

Actual

20 CA 1 SB 05/01/2018 11/01/2018 N/A N/A 17/01/2018 22/01/2018 02/02/2018 05/02/2018 16/02/2018 19/02/2018 N/A TBA 02/03/2018 09/03/2018 09/04/2018 Plan

Actual

25 CA 2 SB 05/01/2018 11/01/2018 N/A N/A 17/01/2018 22/01/2018 02/02/2018 05/02/2018 16/02/2018 19/02/2018 N/A TBA 02/03/2018 09/03/2018 09/04/2018 Plan

Actual

100 CA 3 SB 05/01/2018 11/01/2018 N/A N/A 17/01/2018 22/01/2018 02/02/2018 05/02/2018 16/02/2018 19/02/2018 N/A TBA 02/03/2018 09/03/2018 09/04/2018 Plan

Actual

150 CA 4 SB 05/01/2018 11/01/2018 N/A N/A 17/01/2018 22/01/2018 02/02/2018 05/02/2018 16/02/2018 19/02/2018 N/A TBA 02/03/2018 09/03/2018 09/04/2018 Plan

Actual

60 1 SB 03/01/2018 08/01/2018 N/A N/A 12/01/2018 15/01/2018 02/02/2018 09/02/2018 16/02/2018 02/03/2018 N/A TBA 09/03/2018 16/03/2018 30/04/2018 Plan

Actual

60 2 SB 03/01/2018 08/01/2018 N/A N/A 12/01/2018 15/01/2018 02/02/2018 09/02/2018 16/02/2018 02/03/2018 N/A TBA 09/03/2018 16/03/2018 30/04/2018 Plan

Actual

70 SB 03/01/2018 08/01/2018 N/A N/A 12/01/2018 15/01/2018 02/02/2018 09/02/2018 16/02/2018 02/03/2018 N/A TBA 09/03/2018 16/03/2018 30/04/2018 Plan

Actual

800 1 A SB 08/01/2018 15/01/2018 N/A N/A 18/01/2018 22/01/2018 2/02/2018 09/02/2018 16/02/2018 02/03/2018 N/A TBA 09/03/2018 16/03/2018 20/04/2018 Plan

Actual

Mobile Devices IT

Converged Storage Device Solution for 

BCP
IT

Corporate AffairsBranded Umbrellas

Branded Memory Sticks Corporate Affairs

Branded Executive Pens Corporate Affairs

Corporate AffairsNew Direction Signage

Corporate Affairs
Repair/replacement of Existing 

Billboards and Signage

Framing of Vision, Mission and Values Corporate Affairs

Corporate AffairsCorporate Flags

National Flags Corporate Affairs

Tear Drops Corporate Affairs

Corporate AffairsPop-ups

Folders

NAPSA News

Corporate Affairs

Corporate Affairs

Business Cards Corporate Affairs

New Billboards Corporate Affairs

Corporate AffairsNew Light Boxes

Production of TV Documentaries Corporate Affairs

Production of Radio Adverts Corporate Affairs

Corporate AffairsProduction of Jingle

Translation of Radio Adverts Corporate Affairs

Corporate AffairsBrochures

IT

Vicidocs IT

ERP Hardware Support (with Oracle 

Partner and Training)

Mobile Application

ZAMNET Internet (8mb)

Telephone Service

USSD - MTN

Software (Autocard and Win QS) IT

Balanced Scorecard (BSC) Software IT

Audit and Risk Mangement Software

USSD - Airtel

IT

IT

MPLS - Smartnet IT

WAN - Hai Telecommunications

IT

IT

Infrastructure Upgrade (Access 

Points/Inverters) 
IT

IT

MPLS - Zamtel IT

IT

USSD - Zamtel IT

IT

IT

ZAMTEL Internet (16mb) IT

Data Centres/ Server Room Upgrades IT

Security Upgrades/ Enhancements IT

Production of TV Adverts Corporate Affairs

IT

ZICTA - Sort Code IT

IT

IT

ZICTA - Network for 10 years IT

Board Management Software

Kiosk Project

Fallover of Sharepoint plus 

Development Environment
IT

Video Camera (Security)

Document Management System 

(DMS)/ File Management System 

Scanner
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800 1 B SB 08/01/2018 15/01/2018 N/A N/A 18/01/2018 22/01/2018 2/02/2018 09/02/2018 16/02/2018 02/03/2018 N/A TBA 09/03/2018 16/03/2018 20/04/2018 Plan

Actual

600 2 SB 08/01/2018 15/01/2018 N/A N/A 18/01/2018 22/01/2018 2/02/2018 09/02/2018 16/02/2018 02/03/2018 N/A TBA 09/03/2018 16/03/2018 20/04/2018 Plan

Actual

600 CA 1A LB 04/01/2018 11/01/2018 N/A N/A 15/01/2018 17/01/2018 23/02/2018 02/03/2018 09/03/2018 23/03/2018 23/04/2018 TBA 30/04/2018 14/04/2018 14/05/2018 Plan

Actual

600 CA 1B LB 04/01/2018 11/01/2018 N/A N/A 15/01/2018 17/01/2018 23/02/2018 02/03/2018 09/03/2018 23/03/2018 23/04/2018 TBA 30/04/2018 14/04/2018 14/05/2018 Plan

Actual

600 CA 1C LB 04/01/2018 11/01/2018 N/A N/A 15/01/2018 17/01/2018 23/02/2018 02/03/2018 09/03/2018 23/03/2018 23/04/2018 TBA 30/04/2018 14/04/2018 14/05/2018 Plan

Actual

600 CA 2 LB 04/01/2018 11/01/2018 N/A N/A 15/01/2018 17/01/2018 23/02/2018 02/03/2018 09/03/2018 23/03/2018 23/04/2018 TBA 30/04/2018 14/04/2018 14/05/2018 Plan

Actual

800 1 NCB 18/06/2018 25/06/2018 N/A N/A 29/06/2018 04/07/2018 03/08/2018 10/08/2018 17/08/2018 31/08/2018 28/09/2018 TBA 05/10/2018 12/10/2018 12/11/2018 Plan

Actual

800 2 NCB 18/06/2018 25/06/2018 N/A N/A 29/06/2018 04/07/2018 03/08/2018 10/08/2018 17/08/2018 31/08/2018 28/09/2018 TBA 05/10/2018 12/10/2018 12/11/2018 Plan

Actual

600 3 NCB 18/06/2018 25/06/2018 N/A N/A 29/06/2018 04/07/2018 03/08/2018 10/08/2018 17/08/2018 31/08/2018 28/09/2018 TBA 05/10/2018 12/10/2018 12/11/2018 Plan

Actual

750 4 NCB 18/06/2018 25/06/2018 N/A N/A 29/06/2018 04/07/2018 03/08/2018 10/08/2018 17/08/2018 31/08/2018 28/09/2018 TBA 05/10/2018 12/10/2018 12/11/2018 Plan

Actual

750 5 NCB 18/06/2018 25/06/2018 N/A N/A 29/06/2018 04/07/2018 03/08/2018 10/08/2018 17/08/2018 31/08/2018 28/09/2018 TBA 05/10/2018 12/10/2018 12/11/2018 Plan

Actual

800 6 NCB 18/06/2018 25/06/2018 N/A N/A 29/06/2018 04/07/2018 03/08/2018 10/08/2018 17/08/2018 31/08/2018 28/09/2018 TBA 05/10/2018 12/10/2018 12/11/2018 Plan

Actual

800 CA 1 SB 09/07/2018 16/07/2018 N/A N/A 19/072018 23/07/2018 03/08/2018 10/08/2018 17/08/2018 31/08/2018 N/A TBA 07/09/2018 14/09/2018 19/10/2018 Plan

Actual

500 CA 2 SB 09/07/2018 16/07/2018 N/A N/A 19/072018 23/07/2018 03/08/2018 10/08/2018 17/08/2018 31/08/2018 N/A TBA 07/09/2018 14/09/2018 19/10/2018 Plan

Actual

500 CA 3 SB 09/07/2018 16/07/2018 N/A N/A 19/072018 23/07/2018 03/08/2018 10/08/2018 17/08/2018 31/08/2018 N/A TBA 07/09/2018 14/09/2018 19/10/2018 Plan

Actual

LB 15/01/2018 22/01/2018 N/A N/A 29/01/2018 31/01/2018 01/03/2018 06/03/2018 16/03/2018 30/03/2018 27/04/2018 TBA 04/05/2018 11/05/2018 31/09/2018 Plan The procurement of these goods are triggered by the end-user as the show dates near 

Actual

LB 07/02/2018 12/02/2018 N/A 16/02/2018 19/02/2018 21/02/2018 23/03/2018 29/03/2018 06/04/2018 20/04/2018 18/05/2018 TBA 25/05/2018 01/06/2018 31/09/2018 Plan These works are triggered by the end-user as the show dates near 

Actual

LB 01/02/2018 07/02/2018 N/A 09/02/2018 13/02/2018 19/02/2018 16/03/2018 23/03/2018 30/03/2018 06/04/2018 07/05/2018 TBA 14/05/2018 21/05/2018 29/06/2018 Plan

Actual

10 SB 30/05/2018 04/06/2018 N/A N/A 07/06/2018 11/06/2018 22/06/2018 29/06/2018 06/07/2018 20/07/2018 N/A TBA 27/07/2018 03/08/2018 03/09/2018 Plan This service is dependant on the completion of the supply of the 10 Pool Vehicles (4 x 4)

Actual

LB 02/01/2018 05/01/2018 N/A N/A 09/01/2018 12/01/2018 09/02/2018 15/02/2018 02/03/2018 09/03/2018 09/04/2018 TBA 23/04/2018 30/04/2018 31/12/2018 Plan This service runs throughout the year, depending on the training needs as assessed by the end-user

Actual

NCB 05/03/2018 12/03/2018 N/A N/A 15/03/2018 19/03/2018 13/04/2018 20/04/2018 27/04/2018 11/05/2018 08/06/2018 TBA 15/06/2016 22/06/2018 31/12/2019 Plan One year running contract

Actual

DB 27/02/2018 05/03/2018 N/A N/A 08/03/2018 12/03/2018 23/03/2018 30/03/2018 06/04/2018 20/04/2018 18/05/2018 TBA 25/05/2018 01/06/2018 04/07/2018 Plan

Actual

Plan

Actual

DB 02/01/2018 08/01/2018 N/A N/A 11/01/2018 15/01/2018 26/01/2018 02/02/2018 09/02/2018 16/02/2018 N/A TBA 23/02/2018 02/03/2018 31/12/2018 Plan This service is paid on a monthly basis

Actual

DB 02/01/2018 08/01/2018 N/A N/A 11/01/2018 15/01/2018 26/01/2018 02/02/2018 09/02/2018 16/02/2018 N/A TBA 23/02/2018 02/03/2018 2019 Plan One year running contract

Actual

SB 29/05/2018 13/06/2018 N/A N/A 19/06/2018 25/06/2018 06/07/2018 16/07/2018 23/07/2018 03/08/2018 N/A TBA 10/08/2018 17/08/2018 17/09/2018 Plan

Actual

SB 02/01/2018 08/01/2018 N/A N/A 11/01/2018 15/01/2018 26/01/2018 02/02/2018 09/02/2018 16/02/2018 N/A TBA 23/02/2018 02/03/2018 19/03/2018 Plan

Actual

SB 01/02/2018 08/02/2018 N/A N/A 13/02/2018 15/02/2018 02/03/2018 09/03/2018 16/03/2018 23/03/2018 N/A TBA 30/03/2018 06/04/2018 04/05/2018 Plan

Actual

NCB 02/01/2018 08/01/2018 N/A N/A 11/01/2018 15/01/2018 15/02/2018 22/02/2018 29/02/2018 12/04/2018 17/05/2018 TBA 24/05/2018 31/05/2018 04/07/2018 Plan The Procurement Storeroom is restocked ona quarterly basis or when the quantity levels of stock reduce

Actual

SB 02/01/2018 08/01/2018 N/A NA/ 11/01/2018 15/01/2018 26/01/2018 02/02/2018 09/02/2018 16/02/2018 N/A TBA 23/02/2018 31/10/2018 19/03/2018 Plan The Procurement Storeroom is restocked ona quarterly basis or when the quantity levels of stock reduce

Actual

DB 02/01/2018 08/01/2018 N/A NA/ 11/01/2018 15/01/2018 26/01/2018 02/02/2018 09/02/2018 16/02/2018 N/A TBA 23/02/2018 31/10/2018 19/03/2018 Plan The Procurement Storeroom is restocked ona quarterly basis or when the quantity levels of stock reduce

Actual

SB 02/01/2018 08/01/2018 N/A NA/ 11/01/2018 15/01/2018 26/01/2018 02/02/2018 09/02/2018 16/02/2018 N/A TBA 23/02/2018 31/10/2018 31/12/2018 Plan The end-user triggers various trainings which require this service, throughout the year

Actual

DB 05/01/2018 12/01/2018 N/A N/A 18/01/2018 22/01/2018 02/02/2018 09/02/2018 16/02/2018 02/03/2018 02/04/2018 TBA 10/04/2018 17/04/2018 21/05/2018 Plan

Actual

NCB 05/01/2018 12/01/2018 N/A N/A 18/01/2018 22/01/2018 16/02/2018 23/02/2018 02/03/2018 09/03/2018 06/04/2018 TBA 10/04/2018 17/04/2018 18/05/2018 Plan

Actual

DB 05/01/2018 12/01/2018 N/A N/A 18/01/2018 22/01/2018 02/02/2018 09/02/2018 16/02/2018 02/03/2018 02/04/2018 TBA 10/04/2018 17/04/2018 21/05/2018 Plan

Actual

DB 05/01/2018 12/01/2018 N/A N/A 18/01/2018 22/01/2018 02/02/2018 09/02/2018 16/02/2018 02/03/2018 02/04/2018 TBA 10/04/2018 17/04/2018 21/05/2018 Plan

Actual

LB 04/07/2018 11/07/2018 N/A 13/07/2018 18/07/2018 23/07/2018 17/08/2018 24/08/2018 31/08/2018 14/09/2018 12/10/2018 TBA 19/10/2018 26/10/2018 30/11/2018 Plan

Actual

LB 05/01/2018 10/01/2018 N/A 12/01/2018 18/01/2018 22/01/2018 16/02/2018 09/02/2018 16/02/2018 02/03/2018 03/04/2018 TBA 10/04/2018 17/04/2018 31/05/2018 Plan

Actual

NCB 05/01/2018 12/01/2018 N/A N/A 18/01/2018 22/01/2018 16/02/2018 09/02/2018 16/02/2018 02/03/2018 03/04/2018 TBA 10/04/2018 17/04/2018 31/05/2018 Plan

Actual

Southern Region

45 SB 04/06/2018 11/06/2018 N/A N/A 14/06/2018 18/06/2018 29/06/2018 06/07/2018 13/07/2018 27/07/2018 N/A TBA 03/08/2018 10/08/2018 10/09/2018 Plan

Actual

2 1 SB 05/02/2018 12/02/2018 N/A N/A 15/02/2018 19/02/2018 02/03/2018 09/03/2018 16/03/2018 30/03/2018 N/A TBA 06/04/2018 13/04/2018 14/05/2018 Plan

Actual

2 2 SB 05/02/2018 12/02/2018 N/A N/A 15/02/2018 19/02/2018 02/03/2018 09/03/2018 16/03/2018 30/03/2018 N/A TBA 06/04/2018 13/04/2018 14/05/2018 Plan

Actual

7 3 SB 05/02/2018 12/02/2018 N/A N/A 15/02/2018 19/02/2018 02/03/2018 09/03/2018 16/03/2018 30/03/2018 N/A TBA 06/04/2018 13/04/2018 14/05/2018 Plan

Actual

Air Conditioner

Lusaka, Livingstone, 

Chipata, Mongu & 

Kabwe 

Boardroom Set Livingstone

Counter Chipata

Counter Chairs Lusaka & Chipata

Special Assignment - ECIS
Contributions and 

Benefits

Under running contract upto the end of 2019

Printing and Stationery
Contributions and 

Benefits

Books and Magazines
Contributions and 

Benefits

Strategy and Business 

Performance
Printing and Stationery

Staff Training Human Resource

Contributions and 

Benefits

ECIS Advertizing and Corporate 

Branding

Motor Vehicle Branding Corporate Affairs

Uniforms

Contributions and 

Benefits

Contributions and 

Benefits

SMS Alert Extension of Coverage
Contributions and 

Benefits

SMS Alert Transaction Costs

Contributions and 

Benefits

ECIS Employer Seminars
Contributions and 

Benefits

ECIS Support Activities

One Stop Shop / Social Security Cards

Printing and Stationery Procurement

Cleaning Materials Procurement

Staff Welfare Procurement

Conference and Venue Hire
Strategy and Business 

Performance

Contributions and 

Benefits

Mobile Money Solution Transaction 

Costs

Human Resource

Staff Telephone Charges Human Resource

Staff Security Charges Human Resource

Festive Gifts Corporate Affairs

Show Uniforms Corporate Affairs

Show Branding (Branding, 

Landscapping and Décor)
Corporate Affairs

Medical Scheme Human Resource

Human Resource

Group Life Assurance

Wall Calendars Corporate Affairs

Desk Calendars Corporate Affairs

Tent Desk Calendars Corporate Affairs

Christmas Cards Corporate Affairs

Gift Bags Corporate Affairs

T-shirts Corporate Affairs

Caps Corporate Affairs

Executive Diaries Corporate Affairs

Standard Diaries Corporate Affairs

Note Books Corporate Affairs

Branded Standard Pens Corporate Affairs

Branded Keyholders Corporate Affairs

Golf Shirts Corporate Affairs

Casual Shirts Corporate Affairs
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1 4 SB 05/02/2018 12/02/2018 N/A N/A 15/02/2018 19/02/2018 02/03/2018 09/03/2018 16/03/2018 30/03/2018 N/A TBA 06/04/2018 13/04/2018 14/05/2018 Plan

Actual

2 5 SB 05/02/2018 12/02/2018 N/A N/A 15/02/2018 19/02/2018 02/03/2018 09/03/2018 16/03/2018 30/03/2018 N/A TBA 06/04/2018 13/04/2018 14/05/2018 Plan

Actual

8 SB 09/01/2018 16/01/2018 N/A N/A 19/01/2018 23/01/2018 02/02/2018 10/02/2018 17/02/2018 28/02/2018 N/A TBA 07/03/2018 14/03/2018 15/4/2018 Plan

Actual

2 SB 09/07/2018 16/07/2018 N/A N/A 19/07/2018 23/07/2018 03/08/2018 10/08/2018 17/08/2018 31/08/2018 N/A TBA 07/08/2018 14/08/2018 15/10/2018 Plan

Actual

6 1 SB 09/01/2018 16/01/2018 N/A N/A 19/01/2018 23/01/2018 02/02/2018 10/02/2018 17/02/2018 28/02/2018 N/A TBA 07/03/2018 14/03/2018 15/4/2018 Plan

Actual

2 2 SB 09/01/2018 16/01/2018 N/A N/A 19/01/2018 23/01/2018 02/02/2018 10/02/2018 17/02/2018 28/02/2018 N/A TBA 07/03/2018 14/03/2018 15/4/2018 Plan

Actual

2 1 SB 04/06/2018 11/06/2018 N/A N/A 14/06/2018 18/06/2018 29/06/2018 06/07/2018 13/07/2018 27/07/2018 N/A TBA 03/08/2018 10/08/2018 10/09/2018 Plan

Actual

7 2 SB 04/06/2018 11/06/2018 N/A N/A 14/06/2018 18/06/2018 29/06/2018 06/07/2018 13/07/2018 27/07/2018 N/A TBA 03/08/2018 10/08/2018 10/09/2018 Plan

Actual

3 3 SB 04/06/2018 11/06/2018 N/A N/A 14/06/2018 18/06/2018 29/06/2018 06/07/2018 13/07/2018 27/07/2018 N/A TBA 03/08/2018 10/08/2018 10/09/2018 Plan

Actual

DB 02/01/2018 09/01/2018 N/A N/A 12/01/2018 16/01/2018 02/02/2018 16/02/2018 23/02/2018 01/03/2018 03/04/2018 TBA 10/04/2018 17/04/2018 31/12/2018 Plan Running contract

Actual

SB 02/01/2018 09/01/2018 N/A N/A 12/01/2018 16/01/2018 02/02/2018 16/02/2018 23/02/2018 01/03/2018 03/04/2018 TBA 10/04/2018 17/04/2018 31/12/2018 Plan To be procured throughout the year, once end-user requires the goods

Actual

SB 02/01/2018 09/01/2018 N/A N/A 12/01/2018 16/01/2018 02/02/2018 16/02/2018 23/02/2018 01/03/2018 03/04/2018 TBA 10/04/2018 17/04/2018 31/12/2018 Plan
To be procured throughout the year, once end-user requires the services

Actual

SB 02/01/2018 09/01/2018 N/A N/A 12/01/2018 16/01/2018 02/02/2018 16/02/2018 23/02/2018 01/03/2018 03/04/2018 TBA 10/04/2018 17/04/2018 31/12/2018 Plan To be procured throughout the year, once end-user requires the services

Actual

SB 02/01/2018 09/01/2018 N/A N/A 12/01/2018 16/01/2018 02/02/2018 16/02/2018 23/02/2018 01/03/2018 N/A TBA 12/03/2018 19/03/2018 31/12/2018 Plan
To be procured throughout the year, once end-user requires the services

Actual

SB 12/03/2018 19/03/2018 N/A N/A 26/03/2018 28/03/2018 13/04/2018 20/04/2018 27/04/2018 11/05/2018 N/A TBA 18/05/2018 25/05/2018 29/06/2018 Plan

Actual

SB 02/01/2018 09/01/2018 N/A N/A 12/01/2018 16/01/2018 02/02/2018 16/02/2018 23/02/2018 01/03/2018 N/A TBA 12/03/2018 19/03/2018 31/12/2018 Plan Restocking is done on a quarterly basis or when the quantity levels of stock reduce

Actual

NCB 02/01/2018 09/01/2018 N/A N/A 12/01/2018 16/01/2018 09/02/2018 16/02/2018 23/02/2018 09/03/2018 06/04/2018 TBA 13/04/2018 27/04/2018 30/05/2018 Plan Restocking is done on a quarterly basis or when the quantity levels of stock reduce

Actual

DB 02/01/2018 09/01/2018 N/A N/A 12/01/2018 16/01/2018 02/02/18 16/02/18 23/02/18 01/03/18 N/A TBA 12/03/2018 19/03/2018 31/12/2018 Plan Payments are made on a monthly basis

Actual

DB 02/01/2018 09/01/2018 N/A N/A 12/01/2018 16/01/2018 02/02/18 16/02/18 23/02/18 01/03/18 N/A TBA 12/03/2018 19/03/2018 31/12/2018 Plan Restocking is done on a quarterly basis or when the quantity levels of stock reduce

Actual

SB 04/06/2018 11/06/2018 N/A N/A 18/06/2018 20/06/2018 06/07/2018 20/07/2018 27/07/2018 13/08/2018 N/A TBA 20/08/2018 27/08/2018 28/09/2018 Plan

Actual

SB 16/04/2018 23/04/2018 N/A N/A 30/04/2018 03/05/2018 18/05/2018 31/05/2018 08/06/2018 22/06/2018 N/A TBA 29/06/2018 10/07/2018 13/08/2018 Plan

Actual

SB 16/04/2018 23/04/2018 N/A N/A 30/04/2018 03/05/2018 18/05/2018 31/05/2018 08/06/2018 22/06/2018 N/A TBA 29/06/2018 10/07/2018 13/08/2018 Plan

Actual

LB 02/01/2018 09/01/2018 N/A 12/01/2018 18/01/2018 22/01/2018 16/02/2018 02/03/2018 09/03/2018 23/03/2018 20/04/2018 TBA 27/04/2018 04/05/2018 04/06/2018 Plan Payments are made on a monthly basis

Actual

SB 16/04/2018 23/04/2018 N/A N/A 30/04/2018 03/05/2018 18/05/2018 31/05/2018 08/06/2018 22/06/2018 N/A TBA 29/06/2018 10/07/2018 13/08/2018 Plan

Actual

SB 02/01/2018 09/01/2018 N/A N/A 12/01/2018 16/01/2018 02/02/18 16/02/18 23/02/18 01/03/18 N/A TBA 12/03/2018 19/03/2018 09/04/2018 Plan

Actual

LB 02/01/2018 09/01/2018 N/A 12/01/2018 18/01/2018 22/01/2018 16/02/2018 02/03/2018 09/03/2018 23/03/2018 20/04/2018 TBA 27/04/2018 04/05/2018 31/12/2018 Plan
This service is procured throughout the year, 

depending on the training need as assessed by the 

Actual

SB 02/01/2018 09/01/2018 N/A N/A 12/01/2018 16/01/2018 02/02/18 16/02/18 23/02/18 01/03/18 N/A TBA 12/03/2018 19/03/2018 31/12/2018 Plan This service is procured throughout the year, depending on the training need as assessed by the end-user

Actual

Northern Region

9 SB 05/03/2018 12/03/2018 N/A N/A 15/03/2018 19/03/2018 30/03/2018 10/04/2018 20/04/2018 04/05/2018 N/A TBA 11/05/2018 18/05/2018 18/06/2018 Plan

Actual

20 1 SB 23/02/2018 02/03/2018 N/A N/A 08/03/2018 12/03/2018 23/03/2018 06/04/2018 13/04/2018 27/04/2018 N/A TBA 04/05/2018 11/05/2018 11/06/2018 Plan

Actual

3 2 SB 23/02/2018 02/03/2018 N/A N/A 08/03/2018 12/03/2018 23/03/2018 06/04/2018 13/04/2018 27/04/2018 N/A TBA 04/05/2018 11/05/2018 11/06/2018 Plan

Actual

1 3 SB 23/02/2018 02/03/2018 N/A N/A 08/03/2018 12/03/2018 23/03/2018 06/04/2018 13/04/2018 27/04/2018 N/A TBA 04/05/2018 11/05/2018 11/06/2018 Plan

Actual

2 4 SB 23/02/2018 02/03/2018 N/A N/A 08/03/2018 12/03/2018 23/03/2018 06/04/2018 13/04/2018 27/04/2018 N/A TBA 04/05/2018 11/05/2018 11/06/2018 Plan

Actual

1 5 SB 23/02/2018 02/03/2018 N/A N/A 08/03/2018 12/03/2018 23/03/2018 06/04/2018 13/04/2018 27/04/2018 N/A TBA 04/05/2018 11/05/2018 11/06/2018 Plan

Actual

1 6 SB 23/02/2018 02/03/2018 N/A N/A 08/03/2018 12/03/2018 23/03/2018 06/04/2018 13/04/2018 27/04/2018 N/A TBA 04/05/2018 11/05/2018 11/06/2018 Plan

Actual

3 EQ 1 SB 21/05/2018 28/05/2018 N/A N/A 31/06/2018 04/06/2018 15/06/2018 29/06/2018 09/07/2018 27/07/2018 N/A TBA 03/08/2018 10/08/2018 10/09/2018 Plan

Actual

3 EQ 2 SB 21/05/2018 28/05/2018 N/A N/A 31/06/2018 04/06/2018 15/06/2018 29/06/2018 09/07/2018 27/07/2018 N/A TBA 03/08/2018 10/08/2018 10/09/2018 Plan

Actual

3 EQ 3 SB 21/05/2018 28/05/2018 N/A N/A 31/06/2018 04/06/2018 15/06/2018 29/06/2018 09/07/2018 27/07/2018 N/A TBA 03/08/2018 10/08/2018 10/09/2018 Plan

Actual

3 EQ 4 SB 21/05/2018 28/05/2018 N/A N/A 31/06/2018 04/06/2018 15/06/2018 29/06/2018 09/07/2018 27/07/2018 N/A TBA 03/08/2018 10/08/2018 10/09/2018 Plan

Actual

3 SB 22/01/2018 29/01/2018 N/A N/A 01/02/2018 05/02/2018 16/02/2018 02/03/2018 09/03/2018 23/03/2018 N/A TBA 30/03/2018 09/04/2018 14/05/2018 Plan

Actual

5 SB 02/01/2018 09/01/2018 N/A N/A 12/01/2018 16/01/2018 02/02/2018 16/02/2018 23/02/2018 01/03/2018 N/A TBA 12/03/2018 19/03/2018 20/04/2018 Plan

Actual

5 SB 02/01/2018 09/01/2018 N/A N/A 12/01/2018 16/01/2018 02/02/2018 16/02/2018 23/02/2018 01/03/2018 N/A TBA 12/03/2018 19/03/2018 23/04/2018 Plan

Actual

9 SB 02/01/2018 09/01/2018 N/A N/A 12/01/2018 16/01/2018 02/02/2018 16/02/2018 23/02/2018 01/03/2018 N/A TBA 12/03/2018 19/03/2018 19/04/2018 Plan

Actual

3 SB 07/05/2018 15/05/2018 N/A N/A 28/05/2018 01/06/18 15/06/2018 29/06/2018 13/07/2018 27/07/2018 N/A TBA 03/08/2018 13/08/2018 21/09/2018 Plan

Visitor's Chair - 3 way

Fridge

Borehole

Polishing Machine

Shining Machine

Shredding Machine

Vacuum Cleaner

Kitwe and Kasama

Kitwe and Solwezi

Kitwe and Kasama

Kitwe and Kasama

Kitwe, Ndola and 

Kasama

Kitwe and Ndola

Kitwe, Ndola, Kasama 

and Mansa

Kitwe, Kasama and 

Mansa

Safe

Water Dispenser

Southern RegionFumigation

Note Counter
Kitwe, Kasama and 

Mansa

Refuse Collection Southern Region

Office and Related Expenses Southern Region

Office Crockery Southern Region

Employer Seminars Southern Region

Conferences and Seminars Southern Region

Printing and Stationery Southern Region

Southern RegionWater and Electricity

Staff welfare Southern Region

Southern RegionBooks and Magazine

Landscaping/plants Southern Region

Visitor's Chair - 3 way Lusaka

Shredding Machine
Lusaka, Livingstone, 

Chipata and Kabwe

Vacuum Cleaner Livingstone

Fuel and Oil Southern Region

Southern RegionTyres and Batteries

Southern RegionCar Cleaning

Southern RegionGenerator Fuel

Generator Repairs and Maintenance Southern Region

Southern RegionAdvertising and Corporate Branding

Cleaning Materials Southern Region

Front Office Counter Chipata

Lusaka, Livingstone, 

Mongu and Kabwe
Lawn Mower

Polishing Machine Lusaka

LusakaShining Machine

Digital Camera

Lusaka, Livingstone, 

Chipata, Mongu & 

Kabwe

Fridge Lusaka & Mongu

Lawn Mower Solwezi and Mansa

Air Conditioner

Kitwe, Solwezi and 

Mansa 

(Investment/Admin)

NdolaBoardroom Chairs

Coffee Table Kitwe

Kasama

Counter Chairs Kasama

Front Office Counter

Kasama
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Actual

DB 02/01/2018 09/01/2018 N/A N/A 12/01/2018 16/01/2018 02/02/2018 16/02/2018 23/02/2018 01/03/2018 N/A TBA 12/03/2018 19/03/2018 31/12/2018 Plan This procurement is done throughout the year, as triggered by the end-user

Actual

SB 02/01/2018 09/01/2018 N/A N/A 12/01/2018 16/01/2018 02/02/2018 16/02/2018 23/02/2018 01/03/2018 N/A TBA 12/03/2018 19/03/2018 31/12/2018 Plan This procurement is done throughout the year, as triggered by the end-user

Actual

SB 02/03/2018 09/03/2018 N/A N/A 15/03/2018 19/03/2018 30/03/2018 13/04/2018 20/04/2018 04//05/2018 N/A TBA 11/05/2018 18/05/2018 18/06/2018 Plan

Actual

SB 04/06/2018 11/06/2018 N/A N/A 14/06/2018 18/06/2018 29/06/2018 13/07/2018 20/07/2018 03/08/2018 N/A TBA 13/08/2018 20/08/2018 24/09/2018 Plan

Actual

SB 02/01/2018 09/01/2018 N/A N/A 12/01/2018 16/01/2018 02/02/2018 16/02/2018 23/02/2018 01/03/2018 N/A TBA 12/03/2018 19/03/2018 31/12/2018 Plan This procurement is done throughout the year, as triggered by the end-user

Actual

SB 02/01/2018 09/01/2018 N/A N/A 12/01/2018 16/01/2018 02/02/2018 16/02/2018 23/02/2018 01/03/2018 N/A TBA 12/03/2018 19/03/2018 31/12/2018 Plan

Actual

DB 02/01/2018 12/01/2018 N/A N/A 12/01/2018 16/01/2018 09/02/2018 16/02/2018 23/02/2018 09/03/2018 06/04/2018 TBA 13/04/2018 27/04/2018 31/12/2018 Plan Rentals are paid on a monthly basis, for the year

Actual

SB 02/01/2018 09/01/2018 N/A N/A 12/01/2018 16/01/2018 09/02/2018 16/02/2018 23/02/2018 09/03/2018 06/04/2018 TBA 13/04/2018 27/04/2018 31/12/2018 Plan Restocking is done on a quarterly basis or when the quantity levels of stock reduce

Actual

DB 02/01/2018 09/01/2018 N/A N/A 12/01/2018 16/01/2018 02/02/18 16/02/18 23/02/18 01/03/18 N/A TBA 12/03/2018 19/03/2018 31/12/2018 Plan

Actual

NCB 02/01/2018 09/01/2018 N/A N/A 12/01/2018 16/01/2018 09/02/2018 16/02/2018 23/02/2018 09/03/2018 06/04/2018 TBA 13/04/2018 27/04/2018 31/12/2018 Plan This service is procured throughout the year, as triggered by the end-user

Actual

NCB 02/01/2018 09/01/2018 N/A N/A 12/01/2018 16/01/2018 09/02/2018 16/02/2018 23/02/2018 09/03/2018 06/04/2018 TBA 13/04/2018 27/04/2018 31/12/2018 Plan Restocking is done on a quarterly basis or when the quantity levels of stock reduce

Actual

DB 02/01/2018 09/01/2018 N/A N/A 12/01/2018 16/01/2018 02/02/18 16/02/18 23/02/18 01/03/18 N/A TBA 12/03/2018 19/03/2018 31/12/2018 Plan

Actual

SB 16/04/2018 23/04/2018 N/A N/A 30/04/2018 03/05/2018 18/05/2018 31/05/2018 08/06/2018 22/06/2018 N/A TBA 29/06/2018 10/07/2018 13/08/2018 Plan

Actual

DB 02/01/2018 09/01/2018 N/A N/A 12/01/2018 16/01/2018 02/02/18 16/02/18 23/02/18 01/03/18 N/A TBA 12/03/2018 19/03/2018 31/12/2018 Plan Payments are made on a monthly basis

Actual

SB 04/06/2018 11/06/2018 N/A N/A 18/06/2018 20/06/2018 06/07/2018 20/07/2018 27/07/2018 13/08/2018 N/A TBA 20/08/2018 27/08/2018 28/09/2018 Plan

Actual

1 SB 16/04/2018 23/04/2018 N/A N/A 30/04/2018 03/05/2018 18/05/2018 31/05/2018 08/06/2018 22/06/2018 N/A TBA 29/06/2018 10/07/2018 13/08/2018 Plan

Actual

2 SB 16/04/2018 23/04/2018 N/A N/A 30/04/2018 03/05/2018 18/05/2018 31/05/2018 08/06/2018 22/06/2018 N/A TBA 29/06/2018 10/07/2018 13/08/2018 Plan

Actual

SB 03/09/2018 10/09/2018 N/A N/A 17/09/2018 20/09/2018 05/10/2018 19/10/2018 26/10/2018 09/11/2018 N/A TBA 16/11/2018 23/11/2018 24/12/2018 Plan This service is dependant on the completion of the NAPSA Offices at the ECL Mall

Actual

SB 02/01/2018 09/01/2018 N/A N/A 12/01/2018 16/01/2018 02/02/18 16/02/18 23/02/18 01/03/18 N/A TBA 12/03/2018 19/03/2018 09/04/2018 Plan

Actual

LB 02/01/2018 09/01/2018 N/A 12/01/2018 18/01/2018 22/01/2018 16/02/2018 02/03/2018 09/03/2018 23/03/2018 20/04/2018 TBA 27/04/2018 04/05/2018 31/12/2018 Plan
This service is procured throughout the year, 

depending on the training need as assessed by the 

Actual

SB 02/01/2018 09/01/2018 N/A N/A 12/01/2018 16/01/2018 02/02/18 16/02/18 23/02/18 01/03/18 N/A TBA 12/03/2018 19/03/2018 31/12/2018 Plan This service is procured throughout the year, depending on the training need as assessed by the end-user

Actual

Works

Property Description- Property 

Development/ Refurbishment works

LB 09/01/2018 16/01/2018 N/A N/A 19/01/18 23/01/18 20/02/18 27/02/2018 03/03/2018 17/03/2018 17/04/2018 TBA 24/04/2018 02/05/2018 11/06/2018 Plan These works are triggered by the end-user as the show dates near 

Actual

1 NCB 17,998,613.19 18 Months Plan

Actual

1 NCB 28/03/18 06/04/18 N/A N/A 13/04/18 18/04/18 18/05/18 01/06/18 08/06/18 13/06/18 04/07/2018 TBA 11/07/18 08/08/2018 08/08/2020 Plan

Actual

50 1 NCB 09/04/18 16/04/18 N/A N/A 23/04/18 30/04/18 22/05/18 29/05/18 05/06/18 08/06/18 06/07/18 TBA 13/07/18 10/08/18 25/10/19 Plan To be triggered by user

Actual

100 2 NCB 09/04/18 16/04/18 N/A N/A 23/04/18 30/04/18 22/05/18 29/05/18 05/06/18 08/06/18 06/07/18 TBA 13/07/18 10/08/18 25/10/19 Plan

Actual

150 3 NCB 09/04/18 16/04/18 N/A N/A 23/04/18 30/04/18 22/05/18 29/05/18 05/06/18 08/06/18 06/07/18 TBA 13/07/18 10/08/18 25/10/19 Plan

Actual

1 NCB 18/06/18 25/06/18 N/A N/A 09/07/18 12/07/18 10/08/18 24/08/18 31/08/18 07/09/18 05/10/18 TBA 12/10/18 09/11/18 3/06/19 Plan

Actual

1 NCB 05/07/18 12/07/18 N/A N/A 19/07/18 12/07/18 10/08/18 24/08/18 31/08/18 07/09/18 05/10/18 12/10/18 09/11/18 21/11/19 Plan

Actual

1 NCB 05/03/18 12/03/18 N/A N/A 19/03/18 26/03/18 16/04/18 30/04/18 07/05/18 14/05/18 11/06/18 18/06/18 16/07/18 31/01/20 Plan

Actual

1 NCB 30/04/18 07/05/18 N/A N/A 14/05/18 18/05/18 13/06/18 27/06/18 06/07/18 10/07/18 07/08/18 21/08/18 18/09/18 18/09/19 Plan

Actual

1 NCB 30/04/18 07/05/18 N/A N/A 14/05/18 18/05/18 13/06/18 27/06/18 06/07/18 10/07/18 07/08/18 21/08/18 18/09/18 18/03/19 Plan

Actual

1 NCB 30/04/18 07/05/18 N/A N/A 14/05/18 18/05/18 13/06/18 27/06/18 06/07/18 10/07/18 07/08/18 21/08/18 18/09/18 18/09/19 Plan

Actual

1 NCB 30/04/18 07/05/18 N/A N/A 14/05/18 23/05/18 13/06/18 27/06/18 06/07/18 10/07/18 07/08/18 N/A 21/08/18 18/09/18 18/09/19 Plan

Actual

1 NCB 30/04/18 07/05/18 N/A N/A 14/05/18 23/05/18 13/06/18 27/06/18 06/07/18 10/07/18 07/08/18 N/A 21/0818 18/09/18 18/03/19 Plan

Actual

NCB 18/09/18 25/09/18 N/A N/A 02/10/18 09/10/18 06/11/18 20/11/18 28/11/18 04/12/18 02/01/19 N/A 16/01/19 13/02/19 13/02/20 Plan

Actual

NCB 18/09/18 25/09/18 N/A N/A 02/10/18 09/10/18 06/11/18 20/11/18 28/11/18 04/12/18 02/01/19 N/A 16/01/19 13/02/19 13/02/20 Plan

Actual

NCB 18/09/18 28/09/18 N/A N/A 02/10/18 09/10/18 06/11/18 20/11/18 28/11/18 04/12/18 02/01/19 N/A 16/01/19 13/02/19 13/02/20 Plan

Actual

NCB 18/09/18 28/09/18 N/A N/A 02/10/18 09/10/18 06/11/18 20/11/18 28/11/18 04/12/18 02/01/19 N/A 16/01/19 13/02/19 13/02/20 Plan

Plan

Actual

PCRC

ZPPA Zambia Public Procurement Authority
MPC Management Procurement Committee
FA Framework Agreement
PPP Public Private Partnership
NCB National Competitive Bidding
SB Simplified Bidding
LB Limited Bidding
DB Direct Bidding
DS Direct Selection
EMC Executive Management Committee
BOQ Bill of Quantities
TORs Terms of Reference
PSU Procurement & Stores Unit

ICB International Competitive Bidding

Northern RegionOffice Crockery

Employer Seminars Northern Region

Northern RegionConferences and Seminars

Electricity and Water Northern Region

Books and Magazines Northern Region

Northern RegionLandscaping/ Plants

Northern RegionFumigation

Office Relocation Northern Region

Northern Region

Cleaning Services Northern Region

Printing and Stationery Northern Region

Telephone and Postage Northern Region

Office and Related Expenses Northern Region

Borehole
Kitwe, Kasama and 

Mansa

Process Done Process Done

Tyres and Batteries

Hire of Equipment Northern Region

Furniture Maintenance Northern Region

Generator Fuel and Oil

Investments

Refurbishment of Stand No. 6131 

Godfrey House
Investments

Refurbishment of Just Chicken Plot No. 

1022, Cairo Road
Investments

Refurbishiment of Stand No. 6976 

Electra House

Refurbishment of Stand No. 365 

Provident House in Kawambwa.

Proposed Refurbishments and 

Rebranding of NAPSA Club House 

Refurbishment and Rebranding of 

NAPSA Ndola Shoprite

Refurbishment of NAPSA Kitwe - 

Provident Arcades

Investments 

Investments

Construction of Fifty (50) Housing Units 

in Choma
Investments

Construction of Hundred (100) Housing 

Units in Chinsali
Investments

Construction of NAPSA Mpika Area 

Offices
Investments

Show Pavillion Refurbishments 

(Lusaka, Ndola and Kitwe)
Corporate Affairs

Refurbishment of Luangwa House Investments

Refurbishment of Stand No. 2046/2047 

Mosi o-Tunya
Investments

Refurbishment of Levy Business Park 

Carpark

Northern Region

Northern Region

Fuel and Oils

Northern Region

Generator Repairs and Maintenance Northern Region 

Office Rentals Northern Region 

Cleaning Materials Northern Region

Refuse Collection

Investments

Investments

Refurbishment of NAPSA Ndola Kingstone Houses

Investments

Investments 

Refurbishments of Mazabuka Provident 

House

Construction of NAPSA Regional 

Offices In Chinsali
Investments

Construction of one hundred and fifty 

(150) Housing Units in Solwezi
Investments

Investments

Procurement & Contract  Review Committee

KEY
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C&B Contribution and Benefits
IT Information Technology
HR Human Resources
CA / PR Corporate Affairs/ Public Relations
S & BP Strategy and Business Performance

ECIS Extension of Coverage to the Informal Sector (Project under Contributions and Benefits)

NAPSA

2018

Prep & 

Submission

by PSU

Approval by 

PCRC/ EMC 

/USER

Approval of 

Direct/Limited 

Selection by 

MPC

Clearance by 

ZPPA for 

direct 

selection

Invitation

Date

Submission/ 

Closing

Opening

Date

Submission

Evaluation

Report (T)

Approval 

of 

Evaluation

Report  (T) 

by MPC

Opening 

Financial 

Proposals

Submission

Eval. Report

(T) (F)

Approval

Eval Report

(T) (F) by 

MPC

Notice of 

intention to 

award Date

Vetting/ 

Ratification of 

contracts By 

AG

Contract 

Amount in 

K '000

Contract 

award 

Contract 

Signature

Comme

nt

1 2 3 5 6 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30

1-2 wks 1 wk 2  to 12 wks 1-3 wks 1 wk 1-2 wks 1-3 wks 1 wk 2 wks 4 wks Plan

Actual

OS Plan

Actual

DB Plan

Actual

OS 29/12/2017 12/01/2018 19/01/2018 26/01/2018 09/02/2018 16/02/2018 02/03/2018 30/03/2018 TBA 06/04/2018 13/04/2018 Plan

Actual

OS 15/01/18 29/01/18 12/02/18 12/03/18 26/03/18 06/04/18 13/04/18 17/04/18 20/04/18 22/05/17 04/05/18 TBA 04/06/18 11/06/18 Plan

Actual

OS TBA Plan

Actual

OS Plan
Actual

OS 29/01/18 12/02/18 N/A 26/02/18 26/03/18 09/04/18 16/04/18 23/04/18 07/05/18 14/05/18 17/05/18 28/06/18 N/A 12/07/18 09/09/18 Plan

Actual

OS 26/02/18 13/03/18 N/A N/A 20/03/18 17/04/18 03/05/18 10/05/18 17/05/18 31/05/18 14/06/18 19/06/18 31/07/18 N/A 14/08/18 28/08/18 Plan
Actual

OS 26/02/18 13/03/18 N/A N/A 20/03/18 17/04/18 03/05/18 10/05/18 17/05/18 31/05/18 14/06/18 19/06/18 31/07/18 N/A 14/08/18 28/08/18 Plan

Actual

OS 26/02/18 12/03/18 N/A N/A 19/03/18 16/04/18 30/04/18 07/05/18 14/05/18 28/05/18 04/06/18 07/06/18 20/07/18 N/A 03/08/18 31/08/18 Plan

Actual

OS 26/02/18 12/03/18 N/A N/A 19/03/18 16/04/18 30/04/18 07/05/18 14/05/18 28/05/18 04/06/18 07/06/18 20/07/18 N/A 03/08/18 31/08/18 Plan

Actual

OS 26/02/18 12/03/18 N/A N/A 19/03/18 16/04/18 30/04/18 07/05/18 14/05/18 28/05/18 04/06/18 07/06/18 20/07/18 N/A 03/08/18 31/08/18 Plan

Actual

OS 26/02/18 12/03/18 N/A N/A 19/03/18 16/04/18 30/04/18 07/05/18 14/05/18 28/05/18 04/06/18 07/06/18 20/07/18 N/A 03/08/18 31/08/18 Plan

Actual

OS 26/02/18 12/03/18 N/A N/A 19/03/18 16/04/18 30/04/18 07/05/18 14/05/18 28/05/18 04/06/18 07/06/18 20/07/18 N/A 03/08/18 31/08/18

Actual

OS 26/02/18 12/03/18 N/A N/A 19/03/18 16/04/18 30/04/18 07/05/18 14/05/18 28/05/18 04/06/18 07/06/18 20/07/18 N/A 03/08/18 31/08/18 Plan

Actual

OS 26/02/18 12/03/18 N/A N/A 19/03/18 16/04/18 30/04/18 07/05/18 14/05/18 28/05/18 04/06/18 07/06/18 20/07/18 N/A 03/08/18 31/08/18

Actual

OS 26/02/18 12/03/18 N/A N/A 19/03/18 16/04/18 30/04/18 07/05/18 14/05/18 28/05/18 31/03/18 07/06/18 20/07/18 N/A 03/08/18 31/08/18

Actual

OS 26/02/18 12/03/18 N/A N/A 19/03/18 16/04/18 30/04/18 07/05/18 14/05/18 28/05/18 31/03/18 07/06/18 20/07/18 N/A 03/08/18 31/08/18

Actual

Actual

PCRC

ZPPA
Zambia Public 

Procurement Authority

MPC 

Management 

Procurement 

Committee

OS Open Selection

SB Simplified Bidding

LS Limited Selection

DS Direct Selection

EMC

Executive 

Management 

Committee

TORs Terms of Reference

PSU
Procurement & Stores 

Unit

C&B
Contribution and 

Benefits

IT
Information 

Technology

HR Human Resources

PR Public Relations

KEY
Procurement & Contract  Review Committee

Just Chicken - Plot No. 1022, Cairo 

Road
Investments

Luangwa House- Redesigns Investments

Stand No. 2046/2047 Mosi o-Tunya 

Redesign
Investments

Provident House, Buteko Place and 

Cairo Road- Consultancy for  Market 

Study and Redesign

Investments

Mazabuka Pep Building Investments

56 ChaChaCha Road (True Value)- 

Consultancy for Market Study and 

Designs

Investments

Impala House consultancy- Market 

Study and Designs
Investments

Nkwazi House-Consultancy for Market 

Study and Designs
Investments

Choma Provident House - Consultancy 

for Market Study and Designs
Investments

Chipata Provident House- Consultancy 

for Market Study and Designs
Investments

Stand No. 6131 Godfrey House Investments

External Audit Services Finance

Mufulira Mixed Use Development Investments
Process Completed

Twin Palm Infrastructure Consultancy Investments
Process Completed

Twin Palm - Consultancy Investments

Normal Duration of Proc. Steps

Queue Management System IT

DMS File Magement System IT

NPS Acturial Valuation Acturial
 Initial Process Completed in 2017

Contract Finalization

Plan

vs.

Actual
Tender No.

Lot 

Number

Procure

ment 

Method

Contract

Type

Consultant Proposals Proposal Evaluation  Technical (T) & Financial (F) 

PROCUREMENT PLAN FOR CONSULTANCY SERVICES

Name of the Procuring Entity:

Financial Year:

Description*

Basic Data
Preparation of RFP Documents 

Invitation of proposals and approval for award
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